
State of Wisconsin/Department of Transportation 
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2003 

 
Program:  SPR-0010(37) FFY2003 Part: II Research and Development 
  
Project Title: Recycling Asphaltic Pavement Containing Tire 
                       Rubber (Rubberized Asphalts)    # 93-01a 

 Project ID: 0092-45-52 

Administrative Contact: Nina McLawhorn  Sponsor: 
WisDOT Technical Contact:  Deb Bischoff Approved Starting Date:  1 October 1993 
Approved by COR/Steering Committee:  Approved Ending Date:  31 December 2001 
Project Investigator (agency & contact):  Deb Bischoff - WisDOT 
 
 

Description: The objectives of this study were to determine the recyclability of asphalt rubber pavements with respect to design, 
construction, performance, cost and environmental impacts.  
 
 

Total study budget Current FFY budget Expenditures for current 
quarter 

Total Expenditures to date 

$21,000    
 
 
 
 
Progress This Quarter:  (Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
 
Decided to combine two separate studies involving crumb rubber into one final report.  A draft of the entire report was completed. The 
review process began and some missing data was tracked down and analyzed and included in the report.   
 
As of December 31, 2003, the study was about 90% complete. 
 
 
 
 
 
 
 
 
 
Work Next Quarter: 
 
Will finalize, print, and distribute the final report. This study will be officially closed. 
 
 
 
 
 
 
 
 
 
 
 
 
Circumstances affecting progress/budget:  
 
 


